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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

8/9/2016 

 
(3) CONTACT/PHONE 

Mark A. Moore, Sr. Capital Project Coordinator 

(805) 781-5213 
 
(4) SUBJECT 

Request to receive and file a project update for the Women’s Jail Expansion, authorize a budget 
adjustment in the amount of $1,100,000 from Capital Project Savings and Facilities Planning Reserve 
Designation to the Women’s Jail Expansion project budget, and direct staff to extend consultant 

services contracts. Project located at 1585 Kansas Avenue, San Luis Obispo. All Districts.   
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 

1. Receive and file the report on the current status of the Women’s Jail Expansion project at 1585  
Kansas Avenue in San Luis Obispo. 

2. Authorize a budget adjustment in the amount of $1,100,000 from Capital Project Savings and 
Facilities Planning Reserve Designation to the Women’s Jail Expansion project budget for 
extension of consultant services contracts, by 4/5 vote. 

3. Direct staff to extend consultant services contracts with Construction Manager, ARCADIS US, 
Inc.; Inspector of Record Manager, 4LEAF, Inc.; Architect/Engineer, AECOM, Technical 

Services, Inc. Contract extensions will be brought to the Board at a later date. 
 
(6) FUNDING 

SOURCE(S) 

$897,000 Capital Project 

Savings; $203,000 
Facilities Planning 
Reserve Designation 

 
(7) CURRENT YEAR 

FINANCIAL IMPACT 

$1,100,000.00  

 
(8) ANNUAL FINANCIAL 

IMPACT 

$0.00  

 
(9) BUDGETED? 

No  

 
(10) AGENDA PLACEMENT 

{  }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {X} Board Business (Time Est.30 min) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: 1617011 

 {X} 4/5 Vote Required        {  }   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 7/18/6; 7/17/07, #B-15; 12/01/07; 

1/12/08, #C-1; See attachment. 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

Geoff O’Quest, Administrative Analyst 

 
 (18) SUPERVISOR DISTRICT(S) 

All Districts  

 

 Reference:  16AUG09-BB-1 
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    County of San Luis Obispo 
 
 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works   

Mark A. Moore, Sr. Capital Project Coordinator 

Dave Flynn, Deputy Director of Public Works 

Chief Rob Reid, Sheriff's Office 

DATE: 8/9/2016 

SUBJECT: Request to receive and file a project update for the Women’s Jail Expansion, authorize 

a budget adjustment in the amount of $1,100,000 from Capital Project Savings and 
Facilities Planning Reserve Designation to the Women’s Jail Expansion project budget, 
and direct staff to extend consultant services contracts. Project located at 1585 Kansas 

Avenue, San Luis Obispo. All Districts.   

 
RECOMMENDATION 
 

It is recommended that the Board: 

 
1. Receive and file the report on the current status of the Women’s Jail Expansion project at 

1585 Kansas Avenue in San Luis Obispo. 
 

2. Authorize a budget adjustment in the amount of $1,100,000 from Capital Project Savings and 

Facilities Planning Reserve Designation to the Women’s Jail Expansion project budget for 
extension of consultant services contracts, by 4/5 vote. 

 
3. Direct staff to extend consultant services contracts with Construction Manager, ARCADIS US, 

Inc.; Inspector of Record, 4LEAF, Inc.; Architect/Engineer; AECOM, Technical Services, Inc. 

Contract extensions will be brought to the Board at a later date. 
 
DISCUSSION 

 
Background 

The Women’s Jail Expansion project will construct a 36,000 square foot addition to provide housing 
space for 198 female inmates and property storage area, and an additional 8,000 square foot 

building for medical, dental, and mental health services and other support programs for the entire jail 
population.  The project includes upgrading the existing jail's security electronic system to a state of 
the art security system. The overall project cost is estimated at $40.7 million with the State of 

California providing $25.1 million under AB900 grant funds. 
 

In December 2013, the Board awarded a construction contract to Roebbelen Contracting, Inc.  in an 
amount of $27,797,000.  A project construction change order contingency budget of $2,779,700 
(10%) was also approved at that time.  A notice to proceed was issued February 24, 2014.     
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I. Current Project Status 

 

The project has been under construction for two and a half years and is approximately 85% 
complete. Unresolved schedule delay issues and pending work effort risks both project budget and 
project completion which was envisioned to be January 2017.   

 
The County and the Contractor are in disagreement as to who is responsible for the delay and any 

additional cost relating to the delay. Currently, the Contractor is claiming a 332-day delay. This delay 
would push completion of the project to mid July 2017.  The Contractor is attributing the delays to 
several issues including differing site conditions during drilling and construction of caissons and 

foundation structure as well as changes to hollow metal wall panel construction required by the State 
Fire Marshal.   

 
There have been twenty-three Construction Change Orders (CCO) approved with two CCO’s 
pending approval for a total expense of $1,430,102.  Potential CCO’s for work done to date are 

forecasted to be an additional $835,000. The Board approved a construction change order 
contingency budget of $2,779,700 at the time the construction contract was awarded.  The Public 

Contract Code, Section 20142, limits single CCO to $210,000.  Future CCO’s exceeding this limit, 
will be brought to your Board for approval.  A detailed list of all currently approved CCO is attached. 
 

Construction consists of two phases and seven milestones.   
 

a. Phase 1 

 
Phase 1 is the construction of the Women’s Housing and includes Phase 1A, construction of a 
new Property Storage Area (PSA), renovation of existing Sergeant’s offices, and remodel of an 

existing recreation yard; and Phase 1B, a facility wide upgrade of the Security Electronics 
system.  Phase 1 consists of 6 Milestones:  

 

 Milestone 1, submittal and approval of long lead equipment; (complete) 

 

 Milestone 2, submittal and approval of detention hollow metal walls and floor decks; 

(complete) 

 

 Milestone 3, construction of a temporary loading dock; (complete) 

 

 Milestone 4, Property Storage Area, Sergeant’s office and inmate recreation yard; 

(complete) 

 
 Milestone 5, facility wide security electronics upgrade;  

 

 Milestone 6, construction of the new Women’s Housing building. 

 
Milestone 5, Security Electronics Upgrade, is continuing. Scope of work includes upgrade of 

entire jail system security. System work for the West Housing to the new electronics and video 
system are complete.  Transition elements for move-in of the Inmate Reception Center and Main 
Jail are nearing completion. Significant coordination has been done with the project team to 

streamline the start-up. Training Sheriff staff is the critical element remaining to complete this 
milestone. 
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Milestone 6, the Women’s Housing unit, began construction in February 2014 and is 

approximately 95% complete.  The Contractor’s estimate to complete the housing unit is 
mid-September 2016. Move-in to the facility is expected to take about one month from its 

completion. 
 
Currently, interior infrastructure, utilities and finishes are being completed.  Systems startup, 

functional testing and commissioning began early August and the Contractor, Construction 
Manager, Inspector of Records are working diligently towards completion by mid-September. 

 
Both Milestone 5 and 6 are delayed approximately 12 months from the original schedule. 

 

b. Phase 2 

 
Phase 2 consists of Milestone 7, Demolition of the existing Women’s Jail and construction of the 

Medical and Programs facility.  Milestone 7 is scheduled to start 30 days after completion of 
Milestone 6.  This 30-day period between milestones allows for transfer of inmates and a 

shakedown interval for the new Housing building.  
 

II. Impacts/Risks to Project Budget 

 

The project has several items of risk. In particular, the delays resulting in greater costs for project 
oversight and potential schedule claims. Project work must conform to the Construction Agreement 

with the State in order to secure all state funds. 
 

a. Funding/Finance 

 
1. Oversight Costs 

 

An immediate impact of the delay to the project is the necessity of extending our 
consultant contracts.  The Inspector of Record contract was established based on a 32-
month construction period.  The Construction Management and Architect/Engineer 

contracts were established on a 36-month construction period.  Due to the extended 
length of construction the staffing plans remained fully staffed creating an accelerated 

draw down of contract funding.  The County’s own staffing will need to be evaluated for 
impacts both to the direct management but also the added effort through the Public Works 
Department. It is anticipated we will return to your Board with Amendments to these 

contracts to address extension in time.  Other time base contracts include Terra Verde, 
environmental monitoring and reporting, and Civil Design Studio, Storm Water Pollution 

Prevention, and their contracts will also require extensions. To extend these agreements, 
Public Works is requesting a budget adjustment totaling $1,100,000 to address expected 
costs and allow for a contingency budget for these activities. (See table in Financial 

Considerations, below.) 
 

The project architect has been put on notice that the County will seek reimbursement for 
unbudgeted County Staff oversight costs incurred due to the need for clarification of 
project documents. 
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2. Reimbursement Payments:  

 

Project funding from the state is provided under an agreement with the Board of State and 

Community Corrections (BSCC).   A second agreement for the project is with California 

Department of Correction and Rehabilitation (CDCR) who must sign-off on project 

reimbursement to the County. On November 24, 2015 your Board approved a first 

Amendment to the Jail Construction Agreement.  This Amendment extended the 

completion date of construction to mid-February 2017.  On February 2, 2016 your Board 

approved an amendment to the California Department of Corrections and Rehabilitation 

Standard Agreement (PR 10237360) extending the agreement to June 30, 2017. 

 
Due to the increased delay to the project, BSCC and CDCR will require second 

Amendments extending the Jail Construction Agreement and the CDCR Standard 
Agreement through project completion.  Approving these second Amendments will allow 

the State to continue reimbursements through construction completion and occupancy of 
the Medical/Programs facility. 
  

It is anticipated we will return to your Board to approve the State amendments at a later 
date. 

 
b. Potential Claims:  

 

Additional impacts and risk include potential claims by the Contractor.  These may include 
claims for extended time and costs outside the construction contract and which are not 
included in the approved CCOs.  

 
The County continues to engage the contractor to resolve these matters. The construction 

contract allows liquidated damage penalties to be assessed on Milestone and project 
completion. 

 

c. Schedule 

 
The Contractor has prepared a completion schedule for the Housing Unit establishing mid-

September for completion.  The schedule includes activities for systems startup, functional 
testing, commissioning, training, and inspection and approval from the State Fire Marshal and 
the Board of State and Community Corrections (BSCC).   See attached Milestone Summary. 

 
The Women’s Jail Expansion project team consists of several diverse entities shown in the attached 

organization chart.  
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
A Project Steering Committee has been established for this project, with participants from the 

Sheriff’s Office, Auditor-Controller-Treasurer-Tax Collector, County Administrative Office, County 
Counsel, and Public Works.  The committee is actively involved in conducting project oversight.  The 
Sheriff’s office is active and engaged with the project team in the field on a daily basis. 

 
The California Board of State and Community Corrections, California Department of Corrections and 
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Rehabilitation and the California Department of Finance have been involved from grant award and 
continue to be an integral part of the funding process. 

 
County Counsel is providing legal guidance on all aspects of the Women’s Jail Expansion project 

and reviews project documents for form and legal effect. 
 
FINANCIAL CONSIDERATIONS 

 
Expenses through June 30, 2016, as shown in Exhibit “A”, Table No. 1, total $33,048,977 and 

include expenses for construction, Architectural/Engineering services, California Environmental 
Quality Act (which include services for monitoring, reporting and mitigation required by State and 
Federal environmental permits), Construction Management, Inspector of Record, Testing and 

Special Inspection, Commissioning, and County staffing.  The project support costs total $7,960,953 
through June 30, 2016. Additional oversight expenses through the extended schedule for planned 

project completion are estimated to be $1,100,000.  
 
Expected Cost of Professional Service Agreement Extensions/Support cost are: 

 
RESOURCE FIRM ESTIMATED COST 

Project Architect AECOM Inc. $200,000 

Construction Manager ARCADIS US $400,000 

Inspector of Record 4 Leaf, Inc. $225,000 

Additional Consultant Service\ (Contingency budget)  $117,000 

County Staff  $158,000 

 Total $1,100,000 

 

Public Works Department is therefore requesting authorization of a budget adjustment in the amount 
of $1,100,000 to the Women’s Jail Expansion project budget (WBS 300034), funded from $897,000 
in Capital Project Savings and $203,000 from Facilities Planning Reserve Designation, for the 

extension of consultant services contracts and County staffing.  Extension of the support contracts is 
needed to provide the construction oversight through the completion of construction. 

 
Currently, $17,699,399 in reimbursements of the $25,125,630 State grant funding has been received 
from the State.  Another $2,428,171 in reimbursements are pending processing through the State.  

 
With the inclusion of the budget adjustment, the total project cost is $41,844,786 of which the 

estimated County share to complete the housing unit, medical facility and security system, is 
$16,569,156. Exhibit “A”, Table No. 2 summarizes, in broad terms, the overall funding sources for 
the project. 

 
RESULTS 

 
The Women’s Jail Expansion project will expand the capacity of the Women’s Jail by up to 155 beds, 
alleviate overcrowding conditions, and provide capacity for the future.  It will also provide improved 

medical facilities for both male and female inmates and additional space for rehabilitation programs 
such as counseling and education.  State funding will provide $25.1 million offsetting approximately 

75% of the cost for the housing unit, medical facility and security system associated with those units.  
The facility improvements will contribute to a safer and well governed community. 
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ATTACHMENTS 
 

1. Vicinity Map 
2. Site Layout Map 
3. Exhibit A – Budget/Funding Tables  

4. Chronology of Board Actions 
5. Construction Change Order Log Summary Log 

6. Milestone Summary 
7. Project Organization Chart 

 
Reference:  16AUG09-BB-1 
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